

BareBones Halloween

October 2011

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Build Site: Sisters' Camelot 2310 Snelling Ave Minneapolis 55404 www.sisterscamelot.org	Performance Site: Hidden Falls Regional Park – North Gate 1305 Mississippi River Blvd S, St. Paul 55116	Production Manager Scottie Hall 415-640-2116	Volunteer Coordinator Anna Cioffi 651-815-9118	Site Manager Brent Harring 612-374-9103	Stage Manager Emily Taylor 612-910-9285	1 Build Workshop 1-5pm Sisters' Camelot Minneapolis
2 Stage Rehearsal 1-5pm Hidden Falls Park – North Gate St. Paul	3 Build Workshop 7-9pm Sisters' Camelot Minneapolis Co-Dir/Stage/Site Mtg 9-10pm	4	5 Build Workshop 7-9pm Sisters' Camelot Minneapolis Production Meeting 9-10pm	6	7	8 Build Workshop 1-5pm Sisters' Camelot Minneapolis
9 Stage Rehearsal 1-5pm Hidden Falls Park – North Gate St. Paul	10 Columbus Day Build Workshop 7-9pm Sisters' Camelot Minneapolis Co-Dir/Stage/Site Mtg 9-10pm	11 Full Moon	12 Build Workshop 7-9pm Sisters' Camelot Minneapolis Production Meeting 9-10pm	13	14	15 Build Workshop 1-5pm Sisters' Camelot Minneapolis
16 Stage Rehearsal 1-5pm Hidden Falls Park – North Gate St. Paul	17 Night Rehearsal 6-10pm Hidden Falls St. Paul 4pm Set-up 6pm Cast-call	Build Workshop 7-9pm Sisters' Camelot Minneapolis	19 Night Rehearsal 6-10pm Hidden Falls St. Paul 4pm Set-up 6pm Cast-call	20 Bale Run 10am-3pm *See Schedule below Build Workshop 7-9pm	21 Dress Rehearsal 6-10pm Hidden Falls St. Paul 4pm Set-up 6pm Cast-call	22 Extravaganza #1 7-10pm Hidden Falls **See Schedule Below 2pm Set-up 5pm Cast-call
23 Extravaganza #2 7-10pm Hidden Falls 3pm Set-up 5pm Cast-call	24	25	26 New Moon	27	28 Dress Rehearsal 6-10pm Hidden Falls St. Paul 4pm Set-up 6pm Cast-call	29 Extravaganza #3 7-10pm Hidden Falls St. Paul 3pm Set-up 5pm Cast-call
30 Extravaganza #4 7-10pm Hidden Falls St. Paul 3pm Set-up 5pm Cast-call	31 Halloween Extravaganza #5 7-10pm Hidden Falls St. Paul 3pm Set-up 5pm Cast-call	1 Samhain Strike Crew Party 12Midnight-3am Sisters' Camelot	*Thursday, October 20th, Schedule 10am Meet at Sisters' to carpool for Straw Bale Load-Out. 2pm Meet at Hidden Falls for Straw Bale Load-In & Stack-up. 7pm Final Build till it's "D-U-N Done!"		**Saturday, October 23rd, Schedule 10am Stage Raking at Hidden Falls. 12pm Straw Bale Set-Up at Hidden Falls. 2pm Final Fix-It Rehearsals, Set-Up. 5pm Cast-call 7pm Show	

November 2011

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1 Final Park Cleanup Noon-3pm Hidden Falls Build Site Cleanup #1 6-10pm Sisters Camelot	2 Oversize Item Strike Noon-3pm Hidden Falls Build Site Cleanup #2 6-10pm Sisters Camelot	3 Container Pickup Final Closet Strike Hidden Falls	4	5 Final Build Site Cleanup 1-5pm Sisters Camelot
6 <i>Daylight Saving</i>	7	8	9	10	11 <i>Veterans Day</i>	12
13 Appreciation Party & Feedback Process 4-8pm Location TBD	14	15	16	17	18	19
20	21	22	23	24 <i>Thanksgiving</i>	25	26
27	28	29	30			
		Notes				